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TTY Status Report: Third Quarter 2002
Cellular XL Associates, L.P.

October 15,2002

Network Infrastructure Software Development

Cellular XL Associates, L.P. (Cellular XL) operates a Nortel Wireless 100 (W-100) hybrid wireless and
wire line switch in its network. Nortel Networks has no TTY solution for the W-100 switch. To meet TTY
requirements, Cellular XL and Nortel Networks have undertaken a project to split the wireless and wire line
functionality into two separate switches— a DMS 100 wire line switchand a DMS-MTX wireless switch.
Both switches must be in place before the DMS-MTX can be upgraded to the Nortel MTX10 software load
required for proper TTY functionality.

Due to the extensive nature of this upgrade, Nortel Networks has informed Cellular XL that it will be
unable to complete the upgrade until 4™ quarter 2002. Cellular XL anticipates completingthe switch
upgrade by November 16,2002. Although the software is generally available, Nortel has been focusing its
installation efforts on large, nationwide carriers. Nortel has stated it will not complete the extensive
software upgrade for Cellular XL before the fourth quarter of 2002. Therefore, Cellular XL filed a one-
year waiver with the FCC as it was unable to meet the compliance deadline of June 30,2002.

Handset Development and Testing Plans

Cellular XL must rely on handset vendors to provide this solution. Cellular XL is gathering information
from handset manufacturersand Nortel in its search for TEY-complaint handsets that Nortel deems
compatible with its switch. Cellular XL has so far been unable to find such handsets, but is working with its
vendors to acquire handsets as soon as possible.

Beta Testing and Lab Testing

Cellular XL is in contact with handset manufacturers and with Nortel Networks and will be gathering
information on handsets Nortel deems compatible with its switch. Once Cellular XL has this information
from Nortel, it will acquire handsets and test for compatibilityand quality assurance in its own network.
Release and General Availability to Carriers of Network Infrastructure Software

Please see Nortel Networks' 2002 Second Quarter Status Report for release and general availability
information.

Availability to Carriers of Full Acceptance Test Unit

Cellular XL expects commitments from Nortel Networks to test the performance of their software solution
prior to implementation

Efforts Toward Achieving Digital Wireless Solution Compatibility with Enhanced TTY Devices
Cellular XL has been working with Nortel to achieve compliance with several regulatory obligations,

including TTY and E911 requirements. As stated above, it was determined that the wireless and wireline
functionality of its hybrid switch had to be separated into two distinct switches: a DMS-100 wireline switch



and a DMS-MTX wireless switch. Nortel originally told Cellular XL that the switch split would take place
in January 2002. That date then slipped to June. In August, Nortel completed the switch split and should be
able to complete the switch upgrade by November 16,2002.

Testing and Deployment Activities

Once network TTY functionality is installed and Cellular XL has the handsets, Cellular XL will begin
testing for compatibility and quality assurance within its own network. Presuming installation of the
MTX10 software load takes place by the end of the fourth quarter, Cellular XL plans to test and deploy full
TTY functionalitythroughout its entire 12-countyservice area by June 30, 2003.

Carrier Coordination of Testing with PSAP

Cellular XL has excellent relationships with the PSAP’s In its service area and intends to utilize that
relationship to assure complete communication functionality between handsets and PSAP’s.

Carrier Testing Activities, Including Field Testing, Consumer End-To-End Testing, and other
Necessary Tests

Cellular XL is a small carrier operating in two RSA’s in South Mississippi. Once handsets have been
acquired and network TTY functionalityis installed, Cellular XL will begin testing. Testing will involve
primarily three groups: Cellular XL engineersand technicians, PSAP representatives,and consumers. The
University of Southern Mississippi has an active program assisting hearing-impairedpeople in this area and
is one of many resources that will be utilized as a source of consumer test subjects.

Retail Availability of Necessary Consumer Equipment

Cellular XL intends to make consumer equipment available through all of its normal retail and direct sales
outlets.

Geographic Scope of Network Infrastructure Deployment

Cellular XL operates its network in two relatively small RSA’s in South Mississippi: MS 10and MS 11.
These two RSA’s consist of 12 counties. Cellular XL will deploy the TTY solutionover its entire network
within this operating area.

TTY Contact: David Abel
Project Manager
6184 US Highway 98 West
Hattiesburg, MS 39402
601.297.8881
dave(@cellone-ms.com
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The FCC Acknowledges Receipt of Comments From ...
Cellular XL Associates, L.P.

...and Thank You for Your Comments

Your Confirmation Number is: '20021 015430426
Date Received: Qet 15 2002
Docket: 94-102
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